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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207163F: Advanced Medium Range Air-to-Air Missile

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 49.763 62.922 77.830 -   77.830 95.078 82.456 57.130 34.715 Continuing Continuing
673777: AMRAAM 49.763 62.922 77.830 -   77.830 95.078 82.456 57.130 34.715 Continuing Continuing

Note
Prior Year Funding Estimate is $1.988B. To complete funding estimate is $255.7M.

A. Mission Description and Budget Item Justification
The Air Force and Navy continue to develop improvements to the Advanced Medium Range Air-to-Air Missile (AMRAAM) to counter existing and emerging air vehicle
threats, operating at high or low altitude and having advanced Electronic Attack (EA) capabilities. The AMRAAM Pre-Planned Product Improvement (P3I) program
allows the Air Force and Navy to continue a joint research and development program. This enables AMRAAM to be compatible with advanced fighters, enhances
AMRAAM capability and operational flexibility against current and projected threats, incorporates high payoff technology development, performs risk reduction activities
and investigates new variants and/or alternate missions which may use AMRAAM attributes.  The AIM-120D (Phase 4) delivers improved performance via GPS-
aided navigation, a two-way datalink capability for enhanced aircrew survivability and improved network compatibility, and incorporates new guidance software which
improves kinematic and weapon effectiveness performance.  Phase 4 Functional Configuration Audit (FCA) was successfully completed in September 09.  In FY10,
a period of combined Developmental Test (DT)/Operational Test (OT) was initiated to ensure overall aircraft/missile weapons system maturity prior to the start of
dedicated OT.  Dedicated OT will start in FY11, with Initial Operational Capability (IOC) on the F/A-18 E/F and F-15 C/D expected in FY12.  In addition to integration on
these IOC platforms, the program includes integration of the missile onto the F-16, F-15E, F-22A, and F-18 C/D. To keep the existing inventory as effective as possible,
the AF and Navy also develop, test, and field improvements that are implemented via software upgrades reprogrammed into fielded weapons, and/or hardware
upgrades inserted into production units. AMRAAM is a joint Air Force/Navy, Acquisition Category IC (ACAT IC) program with Air Force as lead service. This program is
in budget activity 7 - Operational System Development, providing upgrades to AIM-120 missiles currently fielded or in production.

Prior Years funding estimate is $1.988B.  To complete funding estimate is $255.7M * (FY17 to complete).

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207163F: Advanced Medium Range Air-to-Air Missile

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 49.971 62.922 60.935 -   60.935
Current President's Budget 49.763 62.922 77.830 -   77.830
Total Adjustments -0.208 -   16.895 -   16.895

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -0.208 -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -   -   16.895 -   16.895

Change Summary Explanation
Funding added in FY12 to increase the Electronic Program Improvement Plan (EPIP) effort.  Funds will support additional risk reduction studies and candidate
selection activities to provide enhanced capability to counter electronic attack (EA) for current and emerging threats.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207163F: Advanced Medium Range Air-
to-Air Missile

PROJECT
673777: AMRAAM

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
673777: AMRAAM 49.763 62.922 77.830 -   77.830 95.078 82.456 57.130 34.715 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Totals include funding for PRCP Program Number 185, AMRAAM.

The program funding includes reductions for overhead reduction efficiencies that are not intended to impact program content. The efficiencies reductions total $.345M
in FY12.

A. Mission Description and Budget Item Justification
The Air Force and Navy continue to develop improvements to the Advanced Medium Range Air-to-Air Missile (AMRAAM) to counter existing and emerging air vehicle
threats, operating at high or low altitude and having advanced Electronic Attack (EA) capabilities. The AMRAAM Pre-Planned Product Improvement (P3I) program
allows the Air Force and Navy to continue a joint research and development program. This enables AMRAAM to be compatible with advanced fighters, enhances
AMRAAM capability and operational flexibility against current and projected threats, incorporates high payoff technology development, performs risk reduction activities
and investigates new variants and/or alternate missions which may use AMRAAM attributes.  The AIM-120D (Phase 4) delivers improved performance via GPS-
aided navigation, a two-way datalink capability for enhanced aircrew survivability and improved network compatibility, and incorporates new guidance software which
improves kinematic and weapon effectiveness performance.  Phase 4 Functional Configuration Audit (FCA) was successfully completed in September 09.  In FY10,
a period of combined Developmental Test (DT)/Operational Test (OT) was initiated to ensure overall aircraft/missile weapons system maturity prior to the start of
dedicated OT.  Dedicated OT will start in FY11, with Initial Operational Capability (IOC) on the F/A-18 E/F and F-15 C/D expected in FY12.  In addition to integration on
these IOC platforms, the program includes integration of the missile onto the F-16, F-15E, F-22A, and F-18 C/D. To keep the existing inventory as effective as possible,
the AF and Navy also develop, test, and field improvements that are implemented via software upgrades reprogrammed into fielded weapons, and/or hardware
upgrades inserted into production units. AMRAAM is a joint Air Force/Navy, Acquisition Category IC (ACAT IC) program with Air Force as lead service. This program is
in budget activity 7 - Operational System Development, providing upgrades to AIM-120 missiles currently fielded or in production.

Prior Years funding estimate is $1.988B.  To complete funding estimate is $255.7M * (FY17 to complete).

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: System Improvement Program (SIP)/Software Upgrade Program (SWUP)/Electronic Protection (EP) 29.115 35.601 32.408 -   32.408
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207163F: Advanced Medium Range Air-
to-Air Missile

PROJECT
673777: AMRAAM

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Description: Provide software upgrades/system improvement/electronic protection (SWUP/SIP/EP)

FY 2010 Accomplishments:
1. Began the AIM-120C AMRAAM missile variant (C3-C7) SWUP. Effort included  beginning the first of four
planned Candidate Development Set periods in which candidate improvements were identified, analyzed and
selected for development continuation, maturing selected candidates from the first Candidate Development Set
to a Preliminary Design Review (PDR) level of design maturity. The effort developed RF fuze signature models
and vulnerability models for newly defined threat aircraft for use in subsequent SWUP efforts.
2.  Electronic Protection Improvement Program (EPIP) – began the implementation phase for the initial
increment of EP upgrades for AIM-120C missiles. This program will yield two EP improvement S/W releases
(one for C3-C6 missiles, one for C7 missiles) to be fielded in FY13.  AIM-120D missile EP improvements will be
fielded in conjunction
with subsequent AIM-120D SIP releases. Tasks included start of developmental hardware in the loop (HWIL)
testing, captive flight test missions, and software design activities in preparation for a Critical Design Review
(CDR) in FY11.  Conducted Concept Refinement/Risk Reduction (CR/RR) activities further developing EP
techniques for future upgrades.
3. AIM-120D SIP – continued candidate evaluation and selection and preliminary design activities, including lab
and captive flight tests to provide data necessary to evaluate performance and feasibility of potential upgrades.
Conducted quarterly candidate reviews including the warfighter and operational testers to downselect candidates
for further evaluation and development.  Incorporated deficiencies noted in the course of AIM-120D DT/OT
testing into the improvement database and evaluated for implementation.   Continued study of efficient/effective
integration of other system improvements, parts obsolescence issues, and cost reduction initiatives.
FY 2011 Plans:
1. Continue the AIM-120C SWUP. Effort will include completing the second and beginning the third of four
Candidate Development Set periods in which improvement candidates will be identified, analyzed and selected
for development continuation.  This will mature a larger set of selected candidates from the 2nd Candidate
Development Set to a PDR level of design maturity.  Finish RF fuze signature effort on vulnerability models.
2. EPIP - continue EPIP implementation phase for AIM120C missiles.
Specific tasks include continuing developmental HWIL testing and captive flight test missions, completion of
software design, and completion of the CDR.  Continue CR/RR activities further developing EP techniques for
future upgrades.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207163F: Advanced Medium Range Air-
to-Air Missile

PROJECT
673777: AMRAAM

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

3. AIM-120D SIP – continue candidate evaluation and selection and preliminary design activities, including
lab and/or captive flight tests to provide data necessary to evaluate performance and feasibility of potential
upgrades. Conduct quarterly candidate reviews including the warfighter and operational testers to downselect
candidates for further evaluation and development.  Conduct a Preliminary Design Review (PDR) for the initial
SIP release and award contract to implement the candidates selected in the initial evaluation and selection
phase. Software Trouble Reports (STRs)/Deficiency Reports (DRs) from OT and the field will be incorporated
where possible in the S/W and/or hardware developed under this contract. A CR/RR contract will be awarded
to continue prototyping and evaluation of selected hardware candidates.  Continue study of efficient/effective
integration of other system improvements, parts obsolescence issues, and cost reduction initiatives.
FY 2012 Base Plans:
1.  Continue the AIM-120C SWUP.  Effort will include maturing Candidate Development Set 3 to a PDR maturity
level. Begin study of software candidates for Set 4, which will provide fidelity improvements to C-7 tactical
software and simulation model upgrades to enhance the fidelity of missile performance predictions.
2. EPIP – Complete software development captive flight testing and Formal Qualification Testing (FQT) for both
C3-C6 and C7 configurations.  Release S/W for the live fire test program.  Hold PDR and begin implementation
effort, to address advanced threats in AIM-120C7 missiles.  Continue CR/RR activities further developing EP
techniques for future upgrades.
3. AIM-120D System Improvement Program (SIP)- continue candidate evaluation and selection and preliminary
design activities, including lab and/or captive flight tests to provide data necessary to evaluate performance and
feasibility of potential upgrades. Conduct quarterly candidate reviews including the warfighter and operational
testers to downselect candidates for further evaluation and development.  Continue implementation phase for
the initial SIP release.  Continue CR/RR prototyping and evaluation of selected hardware candidates and award
follow-on hardware design and development contract to implement selected candidates.  Continue study of
efficient/effective integration of other system improvements, parts obsolescence issues, and cost reduction
initiatives.
FY 2012 OCO Plans:
Title: Test and Evaluation
Description: Continue test and evaluation: Provide support to DT/OT

FY 2010 Accomplishments:

14.096 11.841 17.809 -   17.809



UNCLASSIFIED

UNCLASSIFIED
Air Force Page 6 of 11 R-1 Line Item #132

Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207163F: Advanced Medium Range Air-
to-Air Missile

PROJECT
673777: AMRAAM

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Continue AIM-120D DT/OT and preparation for OT Readiness Review (OTRR).   Continue infrastructure
investments to support AIM-120D OT, SIP, SWUP and EPIP activities.
FY 2011 Plans:
Complete AIM-120D DT/OT testing.  Accomplish OT Readiness Review (OTRR) and certify the missile ready for
dedicated OT.  Start dedicated OT captive carry and free flight testing on F/A-18E/F and F-15C/D, and continue
infrastructure investments to support AIM-120D OT, SIP, SWUP and EPIP activities.
FY 2012 Base Plans:
Complete AIM-120D dedicated OT.  Continue infrastructure investments to support AIM-120D OT, SIP, SWUP
and EPIP activities.
FY 2012 OCO Plans:
Title: Aircraft Integration
Description: Aircraft Integration - Integrate Phase 4 on multiple aircraft platforms

FY 2010 Accomplishments:
Aircraft Integration - Integrate Phase 4 on multiple aircraft platforms
FY 2011 Plans:
Aircraft Integration - Integrate Phase 4 on multiple aircraft platforms
FY 2012 Base Plans:
Aircraft Integration - Integrate Phase 4 on multiple aircraft platforms
FY 2012 OCO Plans:

6.552 15.480 27.613 -   27.613

Accomplishments/Planned Programs Subtotals 49.763 62.922 77.830 -   77.830

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE 0207163F: AMRAAM, MPAF,
BP20

272.714 355.358 309.561 0.000 309.561 464.837 450.844 448.775 367.163 Continuing Continuing

• PE 0207163F (1): AMRAAM,
MPAF, BP25)

0.801 0.798 0.804 0.000 0.804 0.803 0.809 0.808 0.823 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207163F: Advanced Medium Range Air-
to-Air Missile

PROJECT
673777: AMRAAM

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE 0207163F (2): AMRAAM,
MPAF (BP26)

2.335 0.079 0.082 0.000 0.082 0.082 0.084 0.085 0.087 Continuing Continuing

• PE 0207163F (3): AMRAAM,
MPAF (BP22)

5.249 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
The AIM-120D development completed Sep 09 with the accomplishment of a successful FCA.  Initial AIM-120D production units were delivered beginning in Aug 09
and are continuing per contract requirements.  The AIM-120D Missile Performance Specification (MPS) and Interface Control Document (ICD) define the requirement
to integrate the Phase 4 AMRAAM onto the F-15, F-16, and F-22A; with integration activities supported via a series of contractual efforts managed via the host platform
programs.  For AMRAAM upgrades, contracts are awarded to analyze potential candidates to improve the AIM-120C/D configurations to provide the warfighter
the capability to counter current and emerging threats.  Candidates that are at the appropriate level of technical maturity will be incorporated via a series of design
implementation contracts.  Less mature high-payoff candidates will continue to be developed further via concept refinement/risk reduction contracts for incorporation in
future development activities.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207163F: Advanced Medium Range Air-
to-Air Missile

PROJECT
673777: AMRAAM

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Upgrade Program
(SWUP)/System Improvement
Program (SIP)/Electronic
Protection (EP)

SS/CPFF Raytheon:Tucson, AZ 35.648 33.777 Jan 2011 30.582 Jan 2012 -   30.582 444.665 544.672 TBD

Aircraft Integration MIPR Wright-Patterson
AFB:Dayton, OH 34.888 15.480 Jan 2011 27.613 Mar 2012 -   27.613 57.428 135.409 TBD

Subtotal 70.536 49.257 58.195 -   58.195 502.093 680.081

Remarks
CPFF software development design implementation contracts include incentive events which must be achieved in order to earn full fixed fee amount.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Joint System Program Office
(JSPO) Operations WR Various:Various, 5.963 1.824 Jan 2011 1.826 Jan 2012 -   1.826 21.466 31.079 TBD

Subtotal 5.963 1.824 1.826 -   1.826 21.466 31.079

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Test WR Various:Various, 35.974 11.841 Jan 2011 17.809 Jan 2012 -   17.809 1.520 67.144 TBD
Subtotal 35.974 11.841 17.809 -   17.809 1.520 67.144

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207163F: Advanced Medium Range Air-
to-Air Missile

PROJECT
673777: AMRAAM

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 112.473 62.922 77.830 -   77.830 525.079 778.304

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207163F: Advanced Medium Range Air-
to-Air Missile

PROJECT
673777: AMRAAM
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207163F: Advanced Medium Range Air-
to-Air Missile

PROJECT
673777: AMRAAM

Schedule Details

Start End
Events Quarter Year Quarter Year

Lot 24 (FY10) contract award 4 2010 4 2010
AIM-120C EPIP Increment 1 PDR 2 2010 2 2010
EPIP CDR 1 2011 1 2011
EP/SWUP increment 1 contract award 2 2010 2 2010
AIM-120C SWUP contract award 2 2010 2 2010
AIM-120D SIP Post-OT build contract award 4 2011 4 2011
AIM-120D SIP Post-OT build PDR 4 2011 4 2011
Lot 25 (FY11) contract award 3 2011 3 2011
AIM-120D SIP hardware CR/RR award 1 2011 1 2011
EPIP 1st DT/OT Live Fire 2 2012 2 2012
Complete AIM-120D OT 4 2012 4 2012
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The program funding includes reductions for overhead reduction efficiencies that are not intended to impact program content. The efficiencies reductions total $.345M in FY12.
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2.  Electronic Protection Improvement Program (EPIP) – began the implementation phase for the initial increment of EP upgrades for AIM-120C missiles. This program will yield two EP improvement S/W releases (one for C3-C6 missiles, one for C7 missiles) to be fielded in FY13.  AIM-120D missile EP improvements will be fielded in conjunction
with subsequent AIM-120D SIP releases. Tasks included start of developmental hardware in the loop (HWIL) testing, captive flight test missions, and software design activities in preparation for a Critical Design Review (CDR) in FY11.  Conducted Concept Refinement/Risk Reduction (CR/RR) activities further developing EP techniques for future upgrades.
3. AIM-120D SIP – continued candidate evaluation and selection and preliminary design activities, including lab and captive flight tests to provide data necessary to evaluate performance and feasibility of potential upgrades. Conducted quarterly candidate reviews including the warfighter and operational testers to downselect candidates for further evaluation and development.  Incorporated deficiencies noted in the course of AIM-120D DT/OT testing into the improvement database and evaluated for implementation.   Continued study of efficient/effective integration of other system improvements, parts obsolescence issues, and cost reduction initiatives.

                                    
                                
                                 
                                     
                                         35.601
                                         1. Continue the AIM-120C SWUP. Effort will include completing the second and beginning the third of four Candidate Development Set periods in which improvement candidates will be identified, analyzed and selected for development continuation.  This will mature a larger set of selected candidates from the 2nd Candidate Development Set to a PDR level of design maturity.  Finish RF fuze signature effort on vulnerability models.
2. EPIP - continue EPIP implementation phase for AIM120C missiles.
Specific tasks include continuing developmental HWIL testing and captive flight test missions, completion of software design, and completion of the CDR.  Continue CR/RR activities further developing EP techniques for future upgrades.
3. AIM-120D SIP – continue candidate evaluation and selection and preliminary design activities, including lab and/or captive flight tests to provide data necessary to evaluate performance and feasibility of potential upgrades. Conduct quarterly candidate reviews including the warfighter and operational testers to downselect candidates for further evaluation and development.  Conduct a Preliminary Design Review (PDR) for the initial SIP release and award contract to implement the candidates selected in the initial evaluation and selection phase. Software Trouble Reports (STRs)/Deficiency Reports (DRs) from OT and the field will be incorporated where possible in the S/W and/or hardware developed under this contract. A CR/RR contract will be awarded to continue prototyping and evaluation of selected hardware candidates.  Continue study of efficient/effective integration of other system improvements, parts obsolescence issues, and cost reduction initiatives.

                                    
                                     
                                         32.408
                                    
                                     
                                         32.408
                                         1.  Continue the AIM-120C SWUP.  Effort will include maturing Candidate Development Set 3 to a PDR maturity level. Begin study of software candidates for Set 4, which will provide fidelity improvements to C-7 tactical software and simulation model upgrades to enhance the fidelity of missile performance predictions.
2. EPIP – Complete software development captive flight testing and Formal Qualification Testing (FQT) for both C3-C6 and C7 configurations.  Release S/W for the live fire test program.  Hold PDR and begin implementation effort, to address advanced threats in AIM-120C7 missiles.  Continue CR/RR activities further developing EP techniques for future upgrades.
3. AIM-120D System Improvement Program (SIP)- continue candidate evaluation and selection and preliminary design activities, including lab and/or captive flight tests to provide data necessary to evaluate performance and feasibility of potential upgrades. Conduct quarterly candidate reviews including the warfighter and operational testers to downselect candidates for further evaluation and development.  Continue implementation phase for the initial SIP release.  Continue CR/RR prototyping and evaluation of selected hardware candidates and award follow-on hardware design and development contract to implement selected candidates.  Continue study of efficient/effective integration of other system improvements, parts obsolescence issues, and cost reduction initiatives.
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                                 Test and Evaluation
                                 Continue test and evaluation: Provide support to DT/OT
                                 
                                     
                                         14.096
                                         Continue AIM-120D DT/OT and preparation for OT Readiness Review (OTRR).   Continue infrastructure investments to support AIM-120D OT, SIP, SWUP and EPIP activities.
                                    
                                
                                 
                                     
                                         11.841
                                         Complete AIM-120D DT/OT testing.  Accomplish OT Readiness Review (OTRR) and certify the missile ready for dedicated OT.  Start dedicated OT captive carry and free flight testing on F/A-18E/F and F-15C/D, and continue infrastructure investments to support AIM-120D OT, SIP, SWUP and EPIP activities.
                                    
                                     
                                         17.809
                                    
                                     
                                         17.809
                                         Complete AIM-120D dedicated OT.  Continue infrastructure investments to support AIM-120D OT, SIP, SWUP and EPIP activities.
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                                 Aircraft Integration - Integrate Phase 4 on multiple aircraft platforms
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                                         Aircraft Integration - Integrate Phase 4 on multiple aircraft platforms
                                    
                                
                                 
                                     
                                         15.480
                                         Aircraft Integration - Integrate Phase 4 on multiple aircraft platforms
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                                         Aircraft Integration - Integrate Phase 4 on multiple aircraft platforms
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                                 PE 0207163F
                                 AMRAAM, MPAF, BP20
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                                     355.358
                                     309.561
                                     309.561
                                     0.000
                                     464.837
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                                     0.798
                                     0.804
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                                     0.808
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                                 PE 0207163F (2)
                                 AMRAAM, MPAF (BP26)
                                 
                                     2.335
                                     0.079
                                     0.082
                                     0.082
                                     0.000
                                     0.082
                                     0.084
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                                 PE 0207163F (3)
                                 AMRAAM, MPAF (BP22)
                                 
                                     5.249
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         The AIM-120D development completed Sep 09 with the accomplishment of a successful FCA.  Initial AIM-120D production units were delivered beginning in Aug 09 and are continuing per contract requirements.  The AIM-120D Missile Performance Specification (MPS) and Interface Control Document (ICD) define the requirement to integrate the Phase 4 AMRAAM onto the F-15, F-16, and F-22A; with integration activities supported via a series of contractual efforts managed via the host platform programs.  For AMRAAM upgrades, contracts are awarded to analyze potential candidates to improve the AIM-120C/D configurations to provide the warfighter the capability to counter current and emerging threats.  Candidates that are at the appropriate level of technical maturity will be incorporated via a series of design implementation contracts.  Less mature high-payoff candidates will continue to be developed further via concept refinement/risk reduction contracts for incorporation in future development activities.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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                                   CPFF software development design implementation contracts include incentive events which must be achieved in order to earn full fixed fee amount.
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